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1.0 EXECUTIVE SUMMARY 
 

1.1. This report updates Members on the progress made since the previous report to 
the Helensburgh and Lomond Area Committee on 17 June 2021, in relation to 
the delivery of $UJ\OO�DQG�%XWH�&RXQFLO¶V�ORQJ-standing commitment to the 

provision of a dedicated, high quality walking and cycle route linking 
Helensburgh, Cardross and Dumbarton. 

 
1.2. Developed design work is ongoing for the outstanding sections of the route 

linking Colgrain to the Geilston Burn and Ferry Road to Dumbarton.  WSP have 

sought engagement with all identified landowners affected by the route to gain 
their input to support the design development.  Engaging with landowners has 

taken longer than originally programmed.  Design progress has also been 
delayed by a significant number of project change requests submitted by WSP.  
Wider community engagement is now planned for September 2021, following 

the completion of landowner engagement and design options development.  
Final design is now forecast to be completed in Q4 2021/22. 
 

1.3. As instructed by this Committee on 17 December 2020, Officers have been in 
touch with the relevant landowner in relation to the potential for land 

acquisition to allow the completion of the section of the route from Geilston 
Burn to Murrays Crossing at the earliest opportunity.  Following discussions, 
the landowner has stated that they do not wish to consider any land 

acquisition prior to the designs for the full route being finalised. 
 

1.4. Construction of the permanent pedestrian and cycle bridge over the Geilston 
Burn recommenced in early August.  Commencement of the construction was 
delayed due to change requests submitted by the bridge contractor.  

Construction of the permanent bridge is forecast to be completed by October, 
with surfacing and signage to be finalised by the &RXQFLO¶V�5RDGV�2SHUDWLRQV�

team following completion of the bridge. 
- 

2.0 RECOMMENDATIONS



 

 
2.1.2. Note the rescheduling of the community engagement to inform the design 

to September 2021.  
 

2.1.3. Note the revised timescale for completion of the design of the route 
linking Colgrain to Geilston Burn, Cardross and Ferry Road, Cardross to 
Dumbarton. 

 
2.1.4. 1RWH�WKH�ODQGRZQHU�EHWZHHQ�*HLOVWRQ�%XUQ�DQG�0XUUD\¶V�&URVVLQJ�KDV�

declined to progress land acquisition negotiations prior to the design for 
the full route being completed. 
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3.0 INTRODUCTION 

 
3.1. This report updates Members of the progress made since the Helensburgh and 

Lomond Area Committee on 17 June 2021 in relation to the delivery of Argyll 

DQG�%XWH�&RXQFLO¶V�ORQJ-standing commitment to the provision of a dedicated, 
high quality walking and cycle route linking Helensburgh, Cardross and 

Dumbarton. 
 

3.2. Full details of the project, including previous progress is available in the project 

update reports previously presented to this Committee, most recently on 17 
June 2021. 

 
4.0 RECOMMENDATIONS 
 

4.1. It is recommended that the Helensburgh and Lomond members: 
 

4.1.1.  Welcome the recommencement of the construction of the section linking 
Cardross Railway Station to the Geilston Burn, Cardross. 
 

4.1.2. Note the rescheduling of the community engagement to inform the design 
to September 2021.  

 
4.1.3. Note the revised timescale for completion of the design of the route 

linking Colgrain to Geilston Burn, Cardross and Ferry Road, Cardross to 

Dumbarton. 
 

4.1.4. 1RWH�WKH�ODQGRZQHU�EHWZHHQ�*HLOVWRQ�%XUQ�DQG�0XUUD\¶V�&URVVLQJ�KDV�
declined to progress land acquisition negotiations prior to the design for 
the full route being completed. 

 
5.0 DETAIL 

 
Finances 

 
5.1. Design (Colgrain to Cardross & Cardross to Dumbarton).  Funding for the 

design development has been confirmed from the 2021/22 Transport Scotland 

Places for Everyone programme, administered by Sustrans.  This is a highly 
competitive challenge fund which requires projects to closely comply with the 



 

ever evolving design requirements set by Sustrans as administrators of the 
funding.  

 
5.2. Construction (Cardross Rail Station to Geilston Burn).  Estimated 

construction costs in 2021/22 are £196,000.  Strathclyde Partnership for 
Transport (SPT) has confirmed £100,000 2021/22 capital funding to support the 
delivery of the Cardross to Geilston Burn section of the route currently under 

construction.  £96,000 has been confirmed for 2021/22 from the Transport 
Scotland Places for Everyone programme, administered by Sustrans.  These 

competitive challenge funds will cover the forecast construction costs.   
 
Design 

 
5.3. 7UDQVSRUW�6FRWODQG¶V�3ODFHV�IRU�(YHU\RQH�IXQGLQJ�SURJUDPPH��DGPLQLVWHUHG�E\�

Sustrans, is structured around 8 project stages with gateways which require 
approval from the Sustrans Project Board at the end of Stage 2 (Concept 
Design) and Stage 4 (Technical Design) to progress to the next stage.  The 

project stages are (0) Strategic Definition, (1) Preparation and Brief, (2) Concept 
Design), (3) Developed Design, (4) Technical Design, (5) Construction, (6) 

Handover & Close Out and (7) In Use. 
 

5.4. Developed design (stage 3) work is ongoing for the outstanding section of the 

route linking Colgrain to Geilston Burn, Cardross and Ferry Road, Cardross to 
Dumbarton.  WSP have sought engagement with all identified landowners 

affected by the route to gain their input to support the design development, 
which has taken longer than originally programmed.  Design progress has also 
been delayed by a significant number of project change requests submitted by 

WSP.  Wider community engagement is now planned for September 2021, 
following the completion of landowner engagement and design options 

development.   
 

5.5. Technical Design (stage 4) engineering investigation and design finalization is 

planned to be progressed following completion of the develop design stage.  
Final technical design is now forecast to be completed in Q4 2021/22. 

 
5.6. Once completed, the Developed Design and Technical Design will complete the 

design stages required prior to land acquisition and construction.  

 
5.7. Landowner engagement.  The design work includes engagement with relevant 

landowners to help inform the designs.  WSP have sought engagement with all 
identified landowners affected by the route to gain their input to support the 
design development.  However, this has taken longer than originally 

programmed. 
 

5.8. Community engagement.  A key element of the contract awarded to WSP for 

the development of the designs for the route linking Moss Road, Colgrain to 
Cardross and Cardross to Dumbarton is to undertake community engagement to 

inform the designs.  Due to the landowner engagement taking longer to 
complete than originally programmed, it is now is planned this engagement will 

be undertaken in September 2021.  Due to the covid-19 pandemic this 



 

consultation will be online YLD�WKH�&RXQFLO¶V�ZHEVLWH.  Officers will work with local 
FRPPXQLW\�JURXSV�DQG�WKH�FRXQFLO¶V�PHGLD�WHDP�WR�SURPRWH�WKH�HQJDJHPHQW�WR�

enable wide participation. 
 

5.9. Helensburgh Town.  It is planned to submit a funding application to Transport 

6FRWODQG¶V�3ODFHs for Everyone fund, administered by Sustrans, for funding in 
2021/22 to undertake a high quality community engagement to identify demand 

for and a potential route(s) of the Cyclepath from the western edge of 
Helensburgh into the centre of the town.  At time of writing it is not known when 

the Places for Everyone programme will reopen for new applications.  Sustrans 
have recently delayed a decision panel for later design stages funding from 
August to November due to higher than expected competition for available 

funding, so it could be several months until new applications are accepted. The 
uncertainty of when it may be possible to apply for funding for this stage of work 

makes it highly unlikely that it will be possible to complete the planned work in 
2021/22 given the required time for procurement and the work required. 

 
Geilston Burn to Murray’s Crossing 

 

5.10. 



 

 
5.16. Appendix 2 provides an update on Land Negotiations for Helensburgh, 



 

corridor to travel more sustainably and actively by 
walking, wheeling and cycling. 

7.5.2 Socio-
economic Duty 

The route has been designed to be DDA compliant 
and will provide a safe and accessible route for those 

with mobility aids including wheelchairs and 
SDUHQWV�JXDUGLDQV� ZLWK�D�FKLOG¶V�SUDP�RU�EXJJ\. 

7.5.3 Islands There are no adverse impacts. 


